

RUN PMO Consulting™

The PMO-MVM™

PMO Minimum Viable Model

What it is · What it does · Why it matters

WHAT IS THE PMO-MVM™?

The PMO-MVM™ is a business-driven PMO transformation system created by Ahmed Jadelrab. It is not a methodology, a maturity model, or a certification framework. It is a structured five-step operating system that transforms a PMO from a reporting and governance function into a strategic value engine — one that earns and keeps a permanent seat at the executive table.

WHAT DOES IT DO?

Makes portfolio value visible	Translates PMO delivery activity into executive-grade business intelligence — in the language leadership uses to make investment decisions.
Proves PMO return in 90 days	Every PMO-MVM™ engagement produces a measurable, documented proof point within 90 days. Not a plan. Not a framework. A result.
Closes the strategy-delivery gap	Creates a direct, documented line from every active initiative to the strategic objective it serves — eliminating guesswork from capital allocation.
Repositions the PMO as a strategic partner	Shifts the PMO's identity from project police to executive decision partner — the function leadership calls before making strategic moves.

THE FIVE STEPS — BUILD → SCAN → DESIGN → PLAN → LAUNCH & SCALE

01	BUILD	Powerhouse Foundation
	Establish the structural and governance baseline. Define the PMO's mandate, scope, and operating principles in alignment with the organisation's strategic direction. Agree what success looks like with your executive sponsor before committing a single resource.	
02	SCAN	Organisation Impact Mapping
	Map the full portfolio. Identify where strategic value is being created, where it is at risk, and where it is leaking entirely. Establish baselines across the five PMO-MVM™ dimensions and surface the highest-leverage opportunities for visible improvement.	

03	DESIGN	High-Value PMO Services
Redesign PMO services around what the executive sponsor actually needs: decision intelligence, portfolio visibility, and delivery confidence. Remove governance overhead that creates work without creating value. Replace it with intelligence that earns trust.		
04	PLAN	90-Day Delivery Blueprint
Craft a fast-track implementation roadmap with clear priorities, assigned ownership, measurable milestones, and a defined 90-day proof point for executive review. Every action must have a visible output within the sprint window.		
05	LAUNCH & SCALE	Execute, Learn and Compound
Execute the plan. Deliver the first visible proof point to your executive sponsor. Refine based on leadership feedback. Build the compounding improvement loop that makes PMO value self-sustaining and your credibility irreversible.		

WHY IT MATTERS

Built for the GCC context	Designed for government, semi-government, and enterprise environments across the UAE and Gulf. Not adapted from a Western methodology.
Visible proof point within 90 days	Every engagement delivers a measurable executive-grade result within 90 days. Not a 12-month transformation promise. A 90-day deliverable.
Business-first language throughout	Speaks in the language of executives — return on investment, strategic alignment, decision confidence — not governance maturity scores or project management jargon.
Compounding results over time	Once the five-step loop is running, PMO value becomes self-reinforcing. Each cycle builds on the last, deepening executive trust without constant intervention.

“The PMO that earns a permanent seat at the table does not do it by surviving. It does it by becoming indispensable.” — Ahmed Jadelrab | Founder, RUN PMO Consulting™ | Creator of PMO-MVM™

To see how PMO-MVM™ applies to your organisation: **Book a free 20-minute PMO Executive Value Diagnostic Overview Call.** jadelrab@runpmoconsulting.com · [+971 50 101 7647](tel:+971501017647) · runpmoconsulting.com